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Instructions for DPB Form C-1
Project Cost Profile

This form is to be prepared only for projects authorized for detailed budget development during the
2002-2004 biennium.  Please note that sections B, C, D, E, F, G, H, I, and J contain embedded Excel
worksheets.  The embedded Excel worksheets will be highlighted in red.  To open the worksheet,
doubleclick on the worksheet.  Enter the necessary data, those cells containing formulas will be
protected.  Upon completion, single click any place outside the Excel worksheet and you will return to
the basic Word document.

The DPB Form C-1 has two functions.  For the requesting agency, the form serves as a checklist to ensure
that all project expenses have been considered by the agency and that allowances for these expenses have
been included within the budget request.  For central agencies, this itemization provides a more in-depth
understanding of the proposed budget and the overall project scope, in a format which is uniform and
consistent across all agencies.  After completing the DPB Form C-1, compare the summary cost figures on
the Form C-1 to the associated lines on DPB Form H-1, Tabs D and E.  If any figures differ, please
provide an explanation on DPB Form CNJ, Project Request Justification.  It will not be necessary to
revise the Form H-1.

INSTRUCTIONS:

ü Identify the biennium - - 2002-2004 - - and date the form.
ü Round all dollar requests on this form to the nearest $1,000.
ü Various sections of this form request backup information.  This may be sent electronically or  in

hard copy.  See Section IV of the basic capital outlay instructions for number of copies and
addresses.

Section A.  General Information

Item 1. Agency Name.  Enter your agency’s name.

Item 2. Agency Code.  Enter the three-digit agency code for your agency.

Item 3. Project Title.  Give the new project a clear descriptive title.

Item 4. Agency Priority.  Number from the DPB Form H-1.

Item 5. Proposed Construction Bid Date.  Enter the anticipated bid receipt date for this project.

Section B.  Acquisition Cost

Item 1. Proposed Budget.  Enter the total proposed acquisition budget shown in Item 3 (a).
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Item 2. Method Used to Develop Budget.  Identify the method used to develop the proposed
acquisition budget.  If the budget was based on a method other than comparative (similar)
properties, a negotiated price, or an appraisal, provide an explanation of the method used.
Send copies of the appropriate backup materials listed on the form to DPB.

Item 3. Itemization of Proposed Acquisition Costs.  Embedded worksheet.  List all costs related to
the acquisition of the property, including purchase price, appraisal fees, surveys,
environmental hazard assessments (asbestos, contaminated soils, lead-based paint, etc.), cost
escalation (if purchase will be deferred until some future date), closing costs, and any other
miscellaneous cost associated with the purchase.  If escalation was included, list the
anticipated purchase date.

Item 4. Comparative Properties and Unit Costs.  If comparative properties were used as the basis
for the budget, list each and its associated unit cost per acre or per square foot.

Section C.  Building and Built-in Equipment

Item 1. Proposed Budget.  Enter the total proposed building and built-in equipment budget supported
by the details in this section.

Item 2. Method Used to Develop Budget.  Identify the method used to develop the proposed building
and built-in equipment budget.  Identify if the proposed budget was based on the cost of
comparative (similar) projects, cost reference guides (Means, Marshall & Swift, etc.), a
professional estimate, or some other method.  Send copies of the appropriate backup
materials listed on the form to DPB.

Item 3. Description of Other Method.  If the budget was developed using a method other than
comparative projects, reference guides, or a professional estimate, describe the method used
and include supporting details.

Table C-1 Comparative Projects.  This is an embedded Excel worksheet.  For each comparative
project used as a basis for developing the proposed building and built-in equipment budget,
identify the following:

Item a. Project title.  Enter the title of the project.

Item b. Owner.  Identify the project's owner.

Item c. Project location.  Identify where the project is located.

Item d. Award Date.  Provide either the date the project was bid or the date the
construction contract was awarded.

Item e. Gross Area.  Provide the gross project area.
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Item f. Key Quantity.  List major project quantities, other than gross area.  For
example, for a dormitory, enter the number of beds; for a prison, the number of
cells; for a parking deck, the number of spaces, etc.

Item g. Construction Award Amount.  Enter the awarded construction contract
amount, including building, built-in equipment, sitework, and utilities.

Item h. Building & Built-in Equipment Amount.  Enter only the building and built-in
equipment portion of item g.

Item i. Building & Built-in Equipment Cost per GSF.  Formula driven.  Item h
divided by Item e.

Item j. Proposed Project's Gross Area.  Enter the gross area of the proposed project.
The area should match the Total Project Gross Area identified in Section E of the
Project Scope Profile, DPB Form S-1.

Item k. Subtotal, Adjusted for Size.  Formula-driven.  Item i multiplied by Item j.

Item l. Escalation.  Include escalation appropriate for period between the comparative
project's bid or award date (Item d) and the bid date for the proposed project
(Section A, Item 8).

Item m. Subtotal, Adjusted for Escalation.  Formula-driven.  Item k plus Item l.

Item n. Other Cost Adjustments.  Enter other cost adjustments (i.e., other than size or
escalation) to make the comparative project equivalent to the proposed project in
terms of scope, location, complexity, etc.

Item o. Total Comparative Cost.  Formula-driven.  Item m plus Item n.

Item p. Itemization of Adjustments.  Describe the adjustments (plus or minus) which
were made to make the comparative project equivalent to the proposed project in
terms of scope, location, complexity, etc.  Itemize the cost adjustments taken in
Item n above.

Table C-2 Reference Guides.  This is an embedded Excel worksheet.  For each reference guide used
as a basis for developing the proposed building and built-in equipment budget, identify the
following:

Item a. Reference Guide Used.  Enter the name of the cost reference guide which was
used (e.g., R.S. Means, Marshall & Swift, Boeckh, Tradeline, etc.

Item b. Reference Guide Volume.  Identify the specific document used (e.g., Means
Square Foot Costs, M&S Valuation Service, etc.)
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Item c. Reference Guide Data Date.  Identify the "as of" date for the prices in the cost
guide.  For example, the prices in R.S. Means' Square Foot Cost Guide 2000 are
current as of January 2000.

Item d. Reference Guide Page Number.  Indicate the specific page or other
identification number where the cost data can be located.

Item e. Reference Guide Item.  Identify the specific item cited, for example, a 5-10
story office building,

Item f. Construction Cost per GSF.  Identify the construction unit cost per GSF
published in the Cost Guide.

Item g. Building & Built-in Equipment Cost/GSF.  Identify only the building and built-
in equipment portion of item f.

Item h. Proposed Project's Gross Area.  Enter the gross area of the proposed project.
The area should match the Total Project Gross Area identified in Section E of the
Project Scope Profile, DPB Form S-1.

Item i. Subtotal, Adjusted for Size.  Formula-driven.  Item g multiplied by Item h.

Item j. Escalation.  Include escalation appropriate for period between the reference
guide's "as of" or data date,  (Item c) and the bid date for the proposed project
(Section A, Item 8).

Item k. Subtotal, Adjusted for Escalation.  Formula-driven.  Item i plus Item j.

Item l. Other Cost Adjustments.  Enter other cost adjustments (i.e., other than size or
escalation) to make the reference guide data equivalent to the proposed project in
terms of scope, location, complexity, etc.

Item m. Total Comparative Cost.  Formula-driven.  Item k plus Item l.

Item n. Itemization of Adjustments.  Describe the adjustments (plus or minus) which
were made to make the reference guide equivalent to the proposed project in
terms of scope, location, complexity, etc.  Itemize the cost adjustments taken in
Item l above.

Section D.  Sitework and Utilities

Item 1. Proposed Budget.  Enter the total proposed sitework and utilities budget supported by the
details in this section.

Item 2. Method Used to Develop Budget.  Identify the method used to develop the proposed sitework
and utilities budget.  Identify if the proposed budget was based on the cost of comparative
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(similar) projects, a percent of building cost, a professional estimate, or some other method.
Send copies of the appropriate backup materials listed on the form to DPB.

Item 3. Percent of Building Cost.  This is an embedded Excel worksheet.  If the budget was
developed using a percentage of building costs, complete this table.  Identify the data source
(i.e., list the project name or other reference source that was used).  Also show the data
source's sitework and utilities cost as a percent of building and built-in equipment cost.  List
any significant differences in scope between the data source and the proposed project that
could account for any differences in the rates.  Also complete the following:

Item a. Proposed Percentage Rate.  Using the data sources percentages for guidance,
list the chosen percentage rate.

Item b. Proposed Building & Built-in Equipment Budget.  Use the cost figure from
Section C, Item 1.

Item c. Total Proposed Sitework & Utilities Budget.  Formula-driven.  Item a
multiplied by Item b.  Carry the amount forward to Item 1 above.

Item 4. Description of Other Method.  If the budget was developed using a method other than
comparative projects, percent of building cost, or a professional estimate, describe the method
used and include supporting details.

Table D-1 Comparative Projects.  Embedded Excel worksheet.  For each comparative project used as
a basis for developing the proposed sitework & utilities budget, identify the following:

Item a. Project Title.  Enter the title of the project.

Item b. Owner.  Identify the project's owner.

Item c. Project Location.  Identify where the project is located.

Item d. Award Date.  Provide either the date the project was bid or the date the
construction contract was awarded.

Item e. Gross Area.  Provide the gross project area.

Item f. Key Quantity.  List major project quantities, other than gross area.  For
example, for a dormitory, enter the number of beds; for a prison, the number of
cells; for a parking deck, the number of spaces, etc.

Item g. Construction Award Amount.  Enter the awarded construction contract
amount, including building, built-in equipment, sitework, and utilities.

Item h. Sitework and Utilities Amount.  Enter only the sitework and utilities portion of
item g.
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Item i. Escalation.  Include escalation appropriate for period between the comparative
project's bid or award date (Item d) and the bid date for the proposed project
(Section A, Item 8).

Item j. Subtotal, Adjusted for Escalation.  Formula-driven.  Item h plus Item i.

Item k. Other Cost Adjustments.  Enter other cost adjustments (i.e., other than size or
escalation) to make the comparative project equivalent to the proposed project in
terms of scope, location, complexity, etc.

Item l. Total Comparative Cost.  Formula-driven.  Item j plus Item k.

Item m. Itemization of Adjustments.  Describe the adjustments (plus or minus) which
were made to make the comparative project equivalent to the proposed project in
terms of scope, location, complexity, etc.  Itemize the cost adjustments taken in
Item k above.

Section E.  Architectural and Engineering Fees

Item 1. Proposed Budget.  Enter the total proposed architectural and engineering (A/E) fee budget
from Item 5, part f, below.

Item 2. Method Used to Develop Budget.  Identify the method used to develop the proposed A/E fee
budget.  Identify if the proposed budget was based on a negotiated price, a percent of
construction cost, a detailed estimate, or some other method.  Send copies of the appropriate
backup materials listed on the form to DPB.

Item 3. Percent of Construction Cost.  Embedded Excel worksheet.  If the budget was developed
using a percentage of the construction cost, complete this table.  For Items a, b, and c listed
below, show both the Construction and Professional Services Manual (CPSM) guideline fee
percentage and the agency-proposed fee percentage.  For an explanation of A/E basic services,
refer to Chapter 5 of the CPSM; for additional services and reimbursable expenses, refer to
Chapter 6 of the CPSM.

Item a. Fee Percent for Design Phase Services.  List the fee percentage to provide basic
A/E services for the schematic, preliminary, and working drawing design phases.

Item b. Fee Percent for Bidding, Construction, and Closeout Services.  List the fee
percentage to provide basic A/E services for these post-design activities.

Item c. Total Fee Percent for Basic Services.  Formula-driven.  Item a plus Item b.

Item d. Rationale for Difference from Guidelines.  If the agency-proposed fee
percentage for either Item a or Item b above differs from the CPSM guideline fee
percentage, provide an explanation.
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Item 4. Description of Other Method.  If the budget was developed using a method other than
negotiated price, percent of construction cost, or a detailed estimate, describe the method used
and attach supporting details.

Item 5. A/E Fee Summary.  Embedded Excel worksheet.  Complete this summary table regardless
of the manner used to develop the proposed A/E fee budget:

Item a. Fee Amount for Design Phase Services.  List the fee amount to provide basic
A/E services for the schematic, preliminary, and working drawing design phases.
If special consultants have been included in the Other Cost budget, do not include
them here.

Item b. Fee Amount for Bidding, Construction, and Closeout Services.  List the fee
amount to provide basic A/E services for these post-design activities.

Item c. Fee Amount for Additional Services.  List the fee amount to provide any
additional services not included in basic services.  Provide a listing of specific
additional services items included in this figure.

Item d. A/E Reimbursable Expenses.  List the amount included for reimbursable
expenses (other than site visits).  Provide a listing of specific reimbursable items
included in this figure.  If reproduction, shipping, and other such expenses have
been included in the Other Cost budget, do not include them here.

Item e. A/E Site Visits.  List the amount included for reimbursable expenses for site
visits.  Include only reimbursable expenses; the wages paid for site visits should
be included in Item b.

Item f. Total Proposed A/E Fee Budget.  Formula-driven.  The sum of Items a, b, c, d,
and e. Carry this figure forward to Item 1 above.

Section F.  Loose Furnishings and Equipment

Item 1. Proposed Budget.  Enter the total proposed loose furnishings and equipment budget
supported by the details in this section.

Item 2. Method Used to Develop Budget.  Identify the method used to develop the proposed loose
furnishings and equipment budget.  Identify if the proposed budget was based on an itemized
and priced list of furnishing and equipment requirements, a percent of the building  and built-
in equipment cost, dollars per square foot, or some other method.  Send copies of the
appropriate backup materials listed on the form.

Item 3. Percent of Building & Built-in Equipment Cost.  Embedded Excel worksheet.  If the
budget was developed using a percentage of the building & built-in equipment cost, complete
this table.  Identify the data source (i.e., list the project name or other reference source that
was used).  Also list the data source's loose furnishings and equipment cost as a percent of
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building and built-in equipment cost.  List any significant differences in scope between the
data source and the proposed project that could account for any differences in the rates.  Also
complete the following:

Item a. Percentage Rate Proposed.  List the proposed percentage based on the data
sources cited.

Item b. Proposed Building & Built-in Equipment Budget.  Enter the amount from
Section C, Item 1.

Item c. Proposed Loose Furnishings and Equipment Budget.  Formula-driven.  Item a
multiplied by Item b.

Item 4. Dollars per Square Foot.  Embedded Excel worksheet.  If the budget was developed using
dollars per square foot of gross building area, complete this table.  Identify the data source
(i.e., list the project name or other reference source that was used). Also list the data source's
loose furnishings and equipment cost per gross square foot.  List any significant differences in
scope between the data source and the proposed project that could account for any differences
in the rates.  Also complete the following:

Item a. Proposed Dollars per Square Foot.  List the proposed rate based on the data
sources cited.

Item b. Proposed Building Gross Area.  Enter the affected gross area for the proposed
project.

Item c. Proposed Loose Furnishings and Equipment Budget.  Formula-driven.  Item a
multiplied by Item b.

Item 5. Description of Other Method.  If the budget was developed using a method other than an
itemized and priced list of furnishing and equipment requirements, a percent of the building
and built-in equipment cost, or dollars per square foot, describe the method used and attach
supporting details.

Section G.  Construction Contingency

Item 1. Proposed Budget.  Enter the proposed construction contingency budget supported by the
details in this section.

Item 2. Construction Contingency.  Embedded Excel worksheet.  Complete the following:

Item a. Proposed Building & Built-in Equipment Budget.  Enter the amount from
Section C, Item 1.

Item b. Proposed Sitework & Utilities Budget.  Enter the amount from Section D, Item
1.
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Item c. Proposed Construction Budget.  Formula-driven.  Item a plus Item b.

Item d. Proposed Construction Contingency.  Formula-driven.  Item c multiplied by
0.02

Item 3. Additional Contingency.  Describe any unusual or unique conditions that might support
additional contingency in excess of the standard 2 percent allowance.  Show how the
additional contingency amount was calculated.  Include this allowance as a line item in the
Other Cost section, Section I.

Section H.  Project Inspection

NOTE:  If project inspection will be performed by personnel who are funded within the agency's
operating budget, do not include these expenses in the proposed capital budget.

Item 1. Proposed Budget.  Enter the proposed project inspection budget supported by the details in
this section.

Item 2. Method Used to Develop Budget.  Identify the method used to develop the proposed project
inspection budget.  Identify if the proposed budget was based on an estimate, a percent of the
construction cost, or some other method.  Send copies of the appropriate backup materials
listed on the form.

Item 3. Estimate.  If the budget was estimated, complete this table (Embedded Excel worksheet):

Item a. Number of Months.  Enter the number of months inspection services will be
required.

Item b. Number of Inspectors.  Enter the number of inspectors required for this project.

Item c. Percent of Time.  Enter the percent of the inspector(s) time that will be allocated
to this project (e.g., if an inspector will split time between two projects, enter 50
percent).

Item d. Equivalent Man-Months.  Formula-driven.  Multiply Items a, b, and c.

Item e. Rate per Man-Month.  Enter the estimated monthly rate.  Do not include any
item in the rate that is paid out of the operating budget.

Item f. Proposed Project Inspection Budget.  Formula-driven.  Item d multiplied by
Item e.

Item 4. Percent of Construction Cost.  Embedded Excel worksheet.  If the budget was developed
using a percentage of the construction cost, complete this table. Identify the data source (i.e.,
list the project name or other reference source that was used).  Also list the data source's
project inspection cost as a percent of construction cost.  List any significant differences in
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scope between the data source and the proposed project that could account for any differences
in the rates.  Also complete the following:

Item a. Percentage Rate Proposed.  List the proposed percentage based on the data
sources cited.

Item b. Proposed Construction Budget.  Enter the amount from Section G, Item 2c.

Item c. Proposed Project Inspection Budget.  Formula-driven.  Item a multiplied by
Item b.

Item 5. Description of Other Method.  If the budget was developed using a method other than an
estimate or a percent of construction cost, describe the method used and send the supporting
details to DPB.

Section I.  Other Costs  (Embedded Excel worksheet)

“Other Costs” include agency administrative expenses, special consultants, testing services, estimates,
value engineering studies, printing, advertising, and moving expenses.  Obviously not every “Other Cost”
item listed on this form applies to every project, nor is every conceivable “Other Cost” item listed on the
form.  As appropriate, include additional items, such as carpet purchased via state contract.

Often agencies cover some of the listed “Other Cost” categories from their operating funds.  Do not show a
cost figure for “Other Costs” items that will be funded in this manner.  Only those costs that will be funded
from capital appropriations should be itemized.  It will be assumed that all “Other Costs” not itemized
either do not apply to this project or will be funded from the agency’s operating funds.

Item 1. Proposed Budget.  Enter the proposed other cost budget from the total in Column 1, Item p.

Item 2. Itemization of Other Costs.  For each item listed below, include the total amount requested in
Column 1.  For each applicable item, identify the portion of other costs anticipated to be
expended during the design phase, should "planning only" funds be provided.

Item a. Agency Project Management.  Agency staff or consultants hired to assist the
agency in administering the project.  Do not include staff already funded within
the operating budget.

Item b. Special Consultants.  List any special consultants not already included within
A/E fees.  List each consultant separately.

Item c. Asbestos & Lead Base Paint Survey & Design.  Include costs to survey the
project for these materials and to design abatement methods and procedures.

Item d. Asbestos Abatement.  Include abatement costs here only if the owner plans to
contract independently for this work.  If abatement activities will be included
within the general contractor's scope of work, include abatement costs in Section
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C, Building & Built-in Equipment, or Section D, Sitework & Utilities, as
appropriate.

Item e. Independent Cost Estimates.  An owner's independent estimate is required with
the preliminary submittal, and is optional at the working drawing stage (at the
owner's discretion).  Include costs here for independent estimates.  A/E estimates,
required at each design stage, are included in A/E basic services and costs for
same should not be included here, but within A/E Fees (Section E).

Item f. Value Engineering.  A "40 hour" VE Study is required for each project with a
construction value exceeding $5,000,000.

Item g. Subsoil Investigations.  Examples of subsoil investigations include borings and
geo-technical reports.

Item h. Construction Testing Services.  Include only special inspections and tests (e.g.,
concrete, welds, fireproofing, etc.)  that are paid by the owner.  Costs for tests
and special inspections paid by the contractor should be included within the
construction contract cost (Section C or Section D, as appropriate).

Item i. Printing.  Include cost for reproduction of drawings and specifications and other
miscellaneous printing.  Do not include reproduction costs here if they have been
included as a reimbursable expense in the A/E Fee Section (Section E, Item 5d).

Item j. Advertisements.  Costs for advertising for A/E services, special consultants, and
construction.

Item k. Work by Owner.  Itemize any work that will be completed using agency forces.
Do not include items already funded from the operating budget.

Item l. Signage.  Costs for signage design, production, and/or installation procured
separately by the owner.  Do not include costs here if work is already included in
the A/E or construction contracts.

Item m. Miscellaneous Utility charges.  Examples of miscellaneous utility charges
include relocations, connection fees, or data and audiovisual wiring.  Do not
include costs for items included within the construction contact or work funded
by operating funds.

Item n. Moving Expenses.  Include project-related moving expenses.

Item o. Miscellaneous Other Costs.  Itemize all miscellaneous other costs.

Item p. Total Other Costs.  Formula-driven.  The sum of Items a through o.

Item 3. Tasks Exceeding $50,000.  Provide supporting cost backup for any task listed in Item 2 with
a value in excess of $50,000.  See Section IV for submission instructions and number of
copies.
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Section J.  Planning Costs  (Embedded Excel worksheet)

Item 1. Proposed Budget.  Enter the proposed budget for "planning only" costs from Item 2c below.

Item 2. Planning Cost Summary.  Embedded worksheet.  Complete the following:

Item a. A/E Fee Expended During the Design Phase.  Enter the appropriate amount
from Section E, Item 5.  Do not include A/E fees for construction and closeout
services and site visits.

Item b. Other Costs Expended During the Design Phase.  Enter the amount from
Section I, Item p (Column 2).

Item c. Proposed "Planning Only" Budget.  Formula-driven.  Item a plus Item b.


